COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 09/ 2011

ESTI MATE SUMVARY 16: 29: 35
CONTI D: C17665 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN. 17665- Bl D COFRS REPCRTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 146.0 DAYS TI ME ALLOW 147 WWORK DAYS
US50B CHI CO CREEK EAST, US50C SH 233 EAST PERCENT TI ME: 99. 32 ORI G TI ME ALLOW 110 WORK DAYS

PRQJECT NO ES20504- 060

US50B CHI CO CREEK EAST, US50C SH233 EAST

NAME OF ROAD: US 50B, US 50C
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
ROCKY MOUNTAI N MATERI ALS & ASPHALT, | NC. PAY PERI OD ENDI NG 05/ 09/ 2011 DATE TI ME STARTED 04/ 05/ 2010
1910 RAND AVE. DATE LET 02/ 18/ 2010 DATE WORK BEGAN
DATE AWARDED 02/ 24/ 2010 DATE TIME STOPPED 02/ 15/ 2011
DATE CONTRACT EXECUTED 03/ 19/ 2010 DATE ACCEPTED 02/ 15/ 2011
COLORADO SPRI NGS CO 80905 719- 473- 3100 DATE NOTI CE TO PROCEED 04/ 05/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 5 454, 598. 79 PARTI Cl PATI NG $ 5,194,128. 17 $ 6, 275. 50
AWARD PROJECT AM: $ 4,406, 202. 39 NON PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 95. 229% TOTAL EARNI NGS 5,194, 128. 17 6, 275. 50
FUNDS AVAI LABLE: $ 260, 470. 62 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 5,194, 128. 17 6, 275. 50
TOTAL CLAI MB: $ 0.00 RETAI NAGE -66,093.04 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5,128, 035. 13 6, 275. 50
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 5,128, 035. 13 6, 275. 50
OTHER ADJUSTMENTS 0. 00 0. 00
PAYNENT DUE $ 6, 275. 50

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17665 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17665- BI D ESTI MATE RUN 05/ 09/ 2011
PRQIECT: ES20504- 060 ESTI MATE NO 0009 16: 29: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00001 C earing and G ubbing 5. 000 4.400
ACRE 0. 000 0. 00
3, 329. 84000 4.400 14, 651. 30
0010 202- 00026 Renoval of Slope and Ditch Paving 4, 873. 000 4, 873. 000
SY 0. 000 0. 00
3.33000 4,873. 000 16, 227. 09
0015 202-00035 Renoval of Pipe 229. 000 229. 000
LF 0. 000 0. 00
38. 85000 229. 000 8, 896. 65
0020 202-00090 Renoval of Delineator 168. 000 168. 000
EACH 0. 000 0. 00
3.31000 168. 000 556. 08
0025 202-00200 *Renoval of Sidewal k 108. 250 108. 000
SY 0. 000 0. 00
12. 18000 108. 000 1, 315. 44
0030 202-00203 *Renoval of Curb and CGutter 275. 000 275. 000
LF 0. 000 0. 00
6. 83000 275. 000 1, 878. 25
0035 202- 00206 *Renoval of Concrete Curb Ranp 8. 000 8. 000
SY 0. 000 0. 00
21. 80000 8. 000 174. 40
0040 202-00220 *Renoval of Asphalt Mat 2, 859. 000 2,859. 000
SY 0. 000 0. 00
2.77000 2,859. 000 7,919. 43
0045 202-00240 *Renoval of Asphalt Mat (Pl aning) 225, 005. 000 225, 005. 000
SY 0. 000 0. 00
1. 45000 225, 005. 000 326, 257. 25
0050 202-00700 *Renoval of Light Standard 2.000 2.000
EACH 0. 000 0. 00
530. 00000 2.000 1, 060. 00
0055 202-00810 *Renoval of Gound Sign 83. 000 59. 000
EACH 0. 000 0. 00

99. 38000 59. 000 5, 863. 42



CONTI D C17665 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17665- Bl D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: ES20504- 060 ESTI MATE NO 0009 16: 29: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202-00821 *Renoval of Sign Panel 32. 000 32. 000
EACH 0. 000 0. 00
27.60000 32. 000 883. 20
0065 202-01000 *Renoval of Fence 13, 182. 000 13, 182. 000
LF 0. 000 0. 00
2.23000 13, 182. 000 29, 395. 86
0070 202-01130 *Renoval of Quardrail Type 3 1, 515. 000 1, 515. 000
LF 0. 000 0. 00
1. 47000 1, 515. 000 2,227.05
0075 202- 01300 *Renoval of End Anchorage 20. 000 20. 000
EACH 0. 000 0. 00
113. 57000 20. 000 2,271. 40
0080 202- 05026 Sawi ng Asphalt Material (6 Inch) 4,994. 000 4, 994. 000
LF 0. 000 0. 00
1. 16000 4,994. 000 5,793.04
0085 202- 05030 Sawi ng Asphalt Material (10 Inch) 2,737.000 2,737.000
LF 0. 000 0. 00
1. 43000 2,737.000 3,913.91
0090 203- 00060 Enbanknent Material (Conplete In Place) 16, 300. 000 16, 298. 000
CY 0. 000 0. 00
8. 55000 16, 298. 000 139, 347.90
0095 203-00100 Mick Excavation 25. 000 0. 000
CY 0. 000 0. 00
4. 44000 0. 000 0. 00
0100 203-01500 Bl adi ng 13. 500 13. 250
HOUR 0. 000 0. 00
105. 71000 13. 250 1, 400. 66
0105 203-01510 Backhoe 10. 000 3. 000
HOUR 0. 000 0. 00
90. 64000 3. 000 271.92
0110 203-01597 *Pot hol i ng 29. 000 29. 000
HOUR 0. 000 0. 00
159. 00000 29. 000 4,611. 00



CONTI D C17665 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17665- BI D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: ES20504- 060 ESTI MATE NO 0009 16: 29: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 203-01622 Sweepi ng (Wth Pickup Broon) 451. 000 451. 000
HOUR 0. 000 0. 00
176. 67000 451. 000 79, 678. 17
0120 207-00205 Topsoi | 4, 500. 000 4,500. 000
(924 0. 000 0. 00
5. 55000 4,500. 000 24,975. 00
0125 208-00002 *Erosion Log (12 Inch) 1, 468. 000 1, 468. 000
LF 0. 000 0. 00
4. 60000 1, 468. 000 6, 752. 80
0130 208-00011 *Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
15. 14000 0. 000 0.00
0135 208-00020 *Silt Fence 8, 779. 000 8, 779. 000
LF 0. 000 0. 00
1. 19000 8, 779. 000 10, 447.01
0140 208-00045 *Concrete Washout Structure 4. 000 4.000
EACH 0. 000 0. 00
515. 12000 4.000 2,060. 48
0145 208- 00070 Stabilized Construction Entrance 5. 000 5. 000
EACH 0. 000 0. 00
1, 542. 64000 5. 000 7,713.20
0150 208-00103 Renoval and Di sposal of Sedinment (Labor) 1. 000 1. 000
HOUR 0. 000 0. 00
43. 27000 1. 000 43. 27
0155 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
70. 31000 0. 000 0. 00
0160 208- 00205 Erosi on Control Supervisor 200. 000 182. 000
HOUR 0. 000 0. 00
54. 08000 182. 000 9, 842. 56
0165 210-00011  *Reset Mailbox Structure (Type 1) 45. 000 43. 000
EACH 0. 000 0. 00
152. 64000 43. 000 6, 563. 52



CONTI D C17665 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17665- Bl D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: ES20504- 060 ESTI MATE NO 0009 16: 29: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 210-00012  *Reset Mailbox Structure (Type 2) 12. 000 12. 000
EACH 0. 000 0. 00
275. 60000 12. 000 3,307. 20
0175 210-00013  *Reset Mailbox Structure (Type 3) 8. 000 8. 000
EACH 0. 000 0. 00
426. 12000 8. 000 3, 408. 96
0180 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
138. 02000 0. 000 0. 00
0185 212-00006 *Seedi ng (Native) 7.200 7.200
ACRE 0. 000 0. 00
297. 45000 7.200 2,141. 64
0190 212-00032 *Soi | Condi tioning 7.200 7.200
ACRE 0. 000 0. 00
892. 35000 7.200 6, 424.92
0195 213-00002 *Mil ching (Weed Free Hay) 7.000 7.000
ACRE 0. 000 0. 00
297. 45000 7.000 2,082.15
0200 213-00061 *Mul ch Tacki fier 1, 400. 000 1, 400. 000
LB 0. 000 0. 00
1. 62000 1, 400. 000 2,268.00
0205 213-00100 *Soi | Bi nder 3. 100 3.100
ACRE 0. 000 0. 00
811. 23000 3.100 2,514.81
0210 216-00021 *Soi | Retention Blanket (O ass 1) 1, 121. 000 1, 121. 000
SY 0. 000 0. 00
1. 24000 1, 121. 000 1, 390. 04
0215 304- 03000 Aggregate Base Course (C ass 3) 31, 180. 600 31, 180. 600
TON 0. 000 0. 00
7.78000 31, 180. 600 242,585. 07
0220 304- 06000 Aggregate Base Course (C ass 6) 7,034.340 7,034. 340
TON 0. 000 0. 00
9.11000 7,034. 340 64, 082. 84



CONTI D C17665 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17665- Bl D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: ES20504- 060 ESTI MATE NO 0009 16: 29: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 304-09014 Aggr egat e Base Course (Special) 2,972.170 2,972.170
TON 0. 000 0. 00
12. 36000 2,972.170 36, 736. 02
0230 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 500. 000 460. 990
TON 0. 000 0. 00
126. 28000 460. 990 58, 213. 82
0235 403-34841 Hot M x Asphalt (G ading SX) (100) (PG 64-22) 46, 923. 990 46, 923. 990
TON 0. 000 0. 00
49. 14000 46, 923. 990 2,305, 844. 87
0240 411-10255 Enul si fied Asphalt (Sl ow Setting) 18, 850. 000 18, 850. 000
GAL 0. 000 0. 00
1. 86000 18, 850. 000 35, 061. 00
0245 412- 00600 *Concrete Paverment (6 Inch) 88. 000 88. 000
SY 0. 000 0. 00
38. 41000 88. 000 3, 380. 08
0250 506-01020 Ceogri d Rei nforcenent 2, 665. 000 2,665. 000
SY 0. 000 0. 00
4. 46000 2, 665. 000 11, 885. 90
0255 507- 00400 Bi t umi nous Sl ope and Ditch Paving (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
129. 44000 0. 000 0. 00
0260 603-10480 48 Inch Corrugated Steel Pipe 342. 000 342. 000
LF 0. 000 0. 00
92.13000 342. 000 31, 508. 46
0265 603-10840 84 Inch Corrugated Steel Pipe 67. 000 67. 000
LF 0. 000 0. 00
209. 78000 67. 000 14, 055. 26
0270 603- 15054 54 1 nch Equival ent Corrugated Steel Pipe Arch 85. 000 85. 000
LF 0. 000 0. 00
124. 31000 85. 000 10, 566. 35
0275 603-30048 48 Inch Steel End Section 20. 000 20. 000
EACH 0. 000 0. 00
1, 331. 94000 20. 000 26, 638. 80



CONTI D: C17665 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17665- Bl D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: ES20504- 060 ESTI MATE NO. 0009 16:29: 35
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
11. 66000 0. 000 0. 00
0285 606-01370 *Transition Type 3G 0. 000 0. 000
EACH 0. 000 0. 00
995. 10000 0. 000 0. 00
0290 606-02003 *End Anchorage (Nonfl ared) 19. 000 19. 000
EACH 0. 000 0. 00
1, 703. 57000 19. 000 32,367.83
0295 606- 02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
1, 411. 54000 1. 000 1,411.54
0300 607-01000 *Fence Barbed Wre with Metal Posts 13, 316. 000 13, 316. 000
LF 0. 000 0. 00
4. 24000 13, 316. 000 56, 459. 84
0305 608- 00000 *Concrete Sidewal k 115. 000 114. 700
Sy 0. 000 0. 00
43. 58000 114. 700 4,998. 63
0310 608-00010 *Concrete Curb Ranp 24.000 24.000
Sy 0. 000 0. 00
123. 84000 24.000 2,972.16
0315 609-21010 *Curb and Gutter Type 2 (Section |-B) 20. 000 20. 000
LF 0. 000 0. 00
27.52000 20. 000 550. 40
0320 609-21011 *Qurb and Gutter Type 2 (Section I-M 0. 000 0. 000
LF 0. 000 0. 00
24. 24000 0. 000 0. 00
0325 609-21020 *Curb and Gutter Type 2 (Section II-B) 222.000 222.000
LF 0. 000 0. 00
29. 70000 222.000 6, 593. 40
0330 609-60011 *Curb Type 6 (Section M 2, 886. 000 2, 886. 000
LF 0. 000 0. 00
4. 48000 2, 886. 000 12,929. 28



CONTI D: C17665 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCON: 17665- Bl D ESTI MATE RUN 05/ 09/ 2011
PRQIECT: ES20504- 060 ESTI MATE NO 0009 16: 29: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 612-00001 *Del i neator (Type 1) 243. 000 243. 000
EACH 0. 000 0.00
20. 98000 243. 000 5,098. 14
0340 612-00002 *Delineator (Type I1) 32. 000 32. 000
EACH 0. 000 0.00
22. 08000 32.000 706. 56
0345 612- 00003 *Delineator (Type I11) 111. 000 111. 000
EACH 0. 000 0.00
23.19000 111. 000 2,574.09
0350 613-00200 *2 Inch Electrical Conduit 371. 000 340. 000
LF 0. 000 0.00
12. 72000 340. 000 4,324.80
0355 613-10000 *Wring 0. 000 0. 000
LS 0. 000 0.00
1, 060. 00000 0. 000 0. 00
0360 613-34350 *Light Standard Metal (35 Foot) 2.000 2.000
EACH 0. 000 0.00
2,067. 00000 2.000 4,134.00
0365 613-40010 *Li ght Standard Foundati on 2.000 2.000
EACH 0. 000 0.00
795. 00000 2. 000 1, 590. 00
0370 613-70400 *Lum naire H gh Pressure Sodi um (400 Watt) 2.000 2.000
EACH 0. 000 0.00
371. 00000 2. 000 742.00
0375 614-00011 *Sign Panel (Oass I) 317. 000 317. 000
SF 0. 000 0.00
14. 35000 317. 000 4,548. 95
0380 614-00012 *Sign Panel (Oass II) 1, 156. 000 1, 156. 000
SF 0. 000 0.00
15. 46000 1, 156. 000 17,871.76
0385 614-00013 *Sign Panel (Oass I11) 146. 000 146. 000
SF 0. 000 0.00
22. 08000 146. 000 3,223.68



CONTI D C17665 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17665- BI D ESTI MATE RUN 05/ 09/ 2011
PRQIECT: ES20504- 060 ESTI MATE NO 0009 16: 29: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 37. 000 37.000
EACH 0. 000 0. 00
66. 25000 37.000 2,451. 25
0395 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 83. 000 83. 000
Sl i pbase
EACH 0. 000 0. 00
193. 23000 83. 000 16, 038. 09
0400 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 24.000 24.000
Sl i pbase
EACH 0. 000 0. 00
220. 83000 24.000 5,299.92
0405 614-07000 Mask Sign Legend 1. 000 1. 000
EACH 0. 000 0. 00
318. 00000 1. 000 318. 00
0410 614-80385  *Runmble Strip 43, 272. 000 43, 272. 000
LF 0. 000 0. 00
0. 10000 43, 272. 000 4,327. 20
0415 615- 00050 Enbanknent Protector Type 5 8. 000 8. 000
EACH 0. 000 0. 00
589. 38000 8. 000 4,715. 04
0420 621-00425  *Det our 1. 000 1. 000
LS 0. 000 0. 00
94, 717. 26000 1. 000 94, 717. 26
0425 625- 00000 Construction Surveyi ng 1. 000 0. 980
LS 0. 000 0. 00
14, 697. 96000 0. 980 14, 404. 00
0430 625-00001 Construction Surveying (Hourly) 30. 000 0. 000
HOUR 0. 000 0. 00
82. 15000 0. 000 0. 00
0435 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
51, 546. 56000 1. 000 51, 546. 56
0440 627-00001 *Pavenent Mar ki ng Pai nt 1, 676. 000 1, 675. 360
GAL 0. 000 0. 00

34. 98000 1, 675. 360 58, 604. 09



CONTI D C17665 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17665- BI D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: ES20504- 060 ESTI MATE NO 0009 16: 29: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 627-00005 *Epoxy Pavement MarKking 591. 000 590. 200
GAL 0. 000 0.00
53. 00000 590. 200 31, 280. 60
0450 627-30205 *Ther nopl asti ¢ Pavenent Marking (Wrd- Synbol ) 570. 000 569. 500
SF 0. 000 0. 00
11. 66000 569. 500 6, 640. 37
0455 627-30210 *Ther nopl asti c Pavenent Marking (Xwal k- St opl i ne) 782. 000 782. 000
SF 0. 000 0. 00
8. 48000 782. 000 6, 631. 36
0460 629-01110 Locat e Monunents 0. 000 0. 000
HOUR 0. 000 0. 00
333. 90000 0. 000 0.00
0465 630-00000  *Fl aggi ng 6, 700. 000 6, 593. 000
HOUR 0. 000 0. 00
17. 90000 6, 593. 000 118, 014.70
0470 630-00001 *Pilot Car Qperation 336. 000 335. 500
HOUR 0. 000 0. 00
31. 94000 335. 500 10, 715. 87
0475 630-00007  *Traffic Control Inspection 78. 000 74.000
DAY 0. 000 0. 00
82. 60000 74. 000 6,112. 40
0480 630- 00012 *Traffic Control Management 145. 000 140. 000
DAY 0. 000 0. 00
460. 34000 140. 000 64, 447. 60
0485 630-80001 *Fl ashi ng Beacon (Portable) 26. 000 26. 000
EACH 0. 000 0. 00
368. 94000 26. 000 9, 592. 44
0490 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 5. 000
EACH 0. 000 0. 00
68. 28000 5. 000 341. 40
0495 630-80341  *Construction Traffic Sign (Panel Size A) 53. 000 30. 000
EACH 0. 000 0. 00
33. 04000 30. 000 991. 20



CONTI D C17665 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 17665- BI D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: ES20504- 060 ESTI MATE NO 0009 16: 29: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0500 630- 80342 *Construction Traffic Sign (Panel Size B) 96. 000 95. 000
EACH 0. 000 0. 00
38. 55000 95. 000 3,662.25
0505 630-80343 *Construction Traffic Sign (Panel Size C 19. 000 19. 000
EACH 0. 000 0. 00
55. 07000 19. 000 1, 046. 33
0510 630-80344 *Construction Traffic Sign (Special) 926. 000 926. 000
SF 0. 000 0. 00
17. 62000 926. 000 16, 316. 12
0515 630- 80355 *Portabl e Message Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
3, 854. 55000 4. 000 15, 418. 20
0520 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 4. 000 4. 000
Type
yee) EACH 0. 000 0. 00
881. 04000 4. 000 3,524.16
0525 630- 80360 *Drum Channel i zi ng Devi ce 220. 000 220. 000
EACH 0. 000 0. 00
22. 03000 220. 000 4, 846. 60
0530 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
38. 55000 0. 000 0. 00
0535 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 3. 000 3. 000
EACH 0. 000 0. 00
38. 55000 3. 000 115. 65
0540 630-80370 Concrete Barrier (Tenporary) 432. 000 432. 000
LF 0. 000 0. 00
24.23000 432. 000 10, 467. 36
0545 630- 80380 *Traffic Cone 520. 000 520. 000
EACH 0. 000 0. 00
6. 61000 520. 000 3,437.20
0550 630-80391 *Channel i zi ng Devi ce (Fixed) 100. 000 95. 000
EACH 0. 000 0. 00
38. 55000 95. 000 3,662. 25



CONTI D C17665 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 17665- BI D ESTI MATE RUN 05/ 09/ 2011
PRQIECT: ES20504- 060 ESTI MATE NO 0009 16: 29: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
1, 060. 00000 1. 000 1, 060. 00
0560 630-85010 *| npact Attenuator (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
936. 10000 2. 000 1,872.20
0565 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 2.000
(Tenporary)
EACH 0. 000 0. 00
4, 597. 92000 2. 000 9,195.84
0570 700-70010 F/ A M nor Contract Revisions 236, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0575 700- 70011 F/ A Partnering 1, 020. 170 1, 020. 170
F A 0. 000 0. 00
1. 00000 1, 020. 170 1,020. 17
0585 700- 70016 F/ A Fuel Cost Adj ustnent 3, 200. 000 2,998. 954
F A 0. 000 0. 00
1. 00000 2,998. 954 2,998. 95
0590 700- 70018 F/ A Roadway Snoot hness | ncentive 48, 946. 940 48, 946. 940
F A 0. 000 0. 00
1. 00000 48, 946. 940 48, 946. 94
0595 700- 70019 F/ A Asphalt Cenent Cost Adjustnent - 10, 000. 000 -13,317. 030
F A 0. 000 0. 00
1. 00000 -13,317. 030 -13,317.03
0600 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700- 70023 F/ A On-The-Job Trai nee 1, 400. 000 1, 273. 500
F A 0. 000 0. 00
1. 00000 1, 273. 500 1,273.50
0610 700- 70025 F/A Quality Incentive Paynment 89, 000. 000 88, 882. 490
F A 0. 000 0. 00

1. 00000 88, 882. 490 88, 882. 49



CONTI D C17665 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 17665- Bl D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: ES20504- 060 ESTI MATE NO 0009 16: 29: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0615 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0625 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 202- 00500 Renoval of Portions of Present Structure 3.000 3. 000
EACH 0. 000 0. 00
747.50000 3. 000 2,242.50
0800 601- 03030 Concrete Cass D (Box Culvert) 13. 220 13. 200
CY 0. 000 0. 00
724.50000 13. 200 9, 563. 40
0805 602- 00000 Rei nforcing Steel 2, 000. 000 2, 000. 000
LB 0. 000 0. 00
1. 15000 2, 000. 000 2, 300. 00
0810 626- 00000 Mobi | i zati on 0. 000 1. 000
LS 0. 000 0. 00
345. 00000 1. 000 345. 00
0815 210-01130 Reset Quardrail Type 3 Reset Quardrail at the Chico 663. 000 663. 000
Creek Bridges
LF 0. 000 0. 00
10. 98000 663. 000 7,279.74
0820 603- 10240 24 1nch Corrugated Steel Pipe 24 Inch Corrugated Steel 153. 000 153. 000
Pi pe
P LF 0. 000 0. 00
61. 37000 153. 000 9, 389. 61
0825 603-30024 24 Inch Steel End Section 3. 000 3. 000
EACH 0. 000 0. 00
444. 06000 3. 000 1,332.18
0830 206- 00000 Structure Excavation 24" Irrigation Pipe Replacenent 122. 000 122. 000
CY 0. 000 0. 00
10. 20000 122. 000 1, 244. 40



CONTI D C17665 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 17665- Bl D ESTI MATE RUN 05/ 09/ 2011
PRQIECT: ES20504- 060 ESTI MATE NO 0009 16: 29: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0835 206- 00065 Structure Backfill (FlowFill) 24" Irrigation Pipe 12. 000 12. 000
Repl acenent
CY 0. 000 0. 00
78. 00000 12. 000 936. 00
0840 606-00301 Quardrail Type 3 (6-3 Post Spacing) CQuardrail Extension 8, 400. 000 8, 400. 000
and Steel Post Addition
LF 0. 000 0. 00
13. 92000 8, 400. 000 116, 928. 00
0845 607- 00010 Corner and Line Brace Post Fence Addition, End Post, 26. 000 26. 000
Corner & Line Brace Post
EACH 0. 000 0. 00
192. 00000 26. 000 4,992. 00
0850 607-00005 End Post Fence Addition, End Post, Corner & Line Post 39. 000 39. 000
EACH 0. 000 0. 00
168. 00000 39. 000 6, 552. 00
0855 613- 10000 Wring Additional Lighting itens 1. 000 1. 000
LS 0. 000 0. 00
2,824.72000 1. 000 2,824.72
0860 613-07050 Pul | Box (13"x24"x18") Deep Addiitional Lighting Itens 2.000 2.000
EACH 0. 000 0. 00
470. 59000 2.000 941. 18
0865 900- 00006 Added Item (Dol lar)/ Price Reduction -24,570. 000 -24,570. 000
DOL 0. 000 0. 00
1. 00000 -24,570. 000 -24,570. 00
0870 619-50640 8 Inch Plastic Pipe 60. 000 60. 000
LF 0. 000 0. 00
25. 63000 60. 000 1, 537. 80
0875 606-01370 Transition Type 3G CMD 006 4.000 4. 000
EACH 0. 000 0. 00
1, 093. 90000 4. 000 4, 375. 60
0880 202- 05026 Sawi ng Asphalt Material (6 Inch) CMO 11 528. 000 528. 000
LF 0. 000 0. 00
11. 21000 528. 000 5,918. 88
0885 202-00220 Renoval of Asphalt Mat CMD 011 78. 000 78. 000
SY 0. 000 0. 00
34.50000 78. 000 2,691. 00



CONTI D C17665 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 17665- Bl D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: ES20504- 060 ESTI MATE NO 0009 16: 29: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0890 202- 00460 Renoval of Portions of Present Structure (O ass 3) CMO 78. 000 78. 000
011
SY 0. 000 0. 00
760. 73000 78. 000 59, 336. 94
0895 206- 00000 Structure Excavation CMD 011 1. 000 1. 000
CcY 0. 000 0. 00
448. 50000 1. 000 448. 50
0900 518-01004 Bri dge Expansion Device (0-4 Inch) CMD 011 251. 000 251. 000
LF 0. 000 0. 00
441. 55000 251. 000 110, 829. 05
0905 601-03041 Concrete O ass D (Bridge) (Special) CMD 011 11. 900 11. 900
CcY 0. 000 0. 00
2, 555. 30000 11. 900 30, 408. 07
0910 601-03040 Concrete Oass D (Bridge) CMO 011 18. 000 18. 000
CcY 0. 000 0. 00
1, 753. 75000 18. 000 31, 567. 50
0915 602- 00020 Rei nforcing Steel (Epoxy Coated) CMD 011 2,697. 000 2,697. 000
LB 0. 000 0. 00
3.72000 2,697. 000 10, 032. 84
0920 900-00014 Added Item (Lunp Sunm)/ Mobilization - CMO 011 1. 000 1. 000
LS 0. 000 0. 00
7, 256. 50000 1. 000 7, 256. 50
0925 900- 00006 Added Item (Dollar)/ Price Reduction - RW Payrolls 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0940 900- 00014 Added Item (Lunp Sum)/ Additional Joint Repair (CMO 1. 000 0. 000
014
) LS 1. 000 6, 275. 50
6, 275. 50000 1. 000 6, 275. 50
CAT 0200 CURRENT AMI $ 5,134,727.43 % 6,275.50% 4,874,781.95
CAT NOO300 STR K-19-U
0635 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 1, 000. 000 1, 000. 000
SY 0. 000 0. 00
3. 06000 1, 000. 000 3, 060. 00
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PON: 17665- BI D ESTI MATE RUN 05/ 09/ 2011
PRQIECT: ES20504- 060 ESTI MATE NO 0009 16: 29: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 STR K-19-U

0640 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 779. 150 779. 000
SY 0. 000 0. 00
132. 55000 779. 000 103, 256. 45
0645 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 19. 490 19. 000
SY 0. 000 0. 00
308. 14000 19. 000 5, 854. 66
0650 202- 00503 *Renoval of Portions of Present Structure 16. 000 16. 000
SY 0. 000 0. 00
123. 76000 16. 000 1, 980. 16
0655 202- 00504 *Removal of Expansion Device 69. 300 69. 000
LF 0. 000 0. 00
10. 81000 69. 000 745. 89
0660 515-00120 *Wat er proof i ng (Menbr ane) 1, 020. 000 1, 020. 000
SY 0. 000 0. 00
12. 83000 1, 020. 000 13, 086. 60
0665 518-01002 *Bri dge Expansion Device (0-2 Inch) 0. 000 0. 000
LF 0. 000 0. 00
158. 84000 0. 000 0. 00
0670 601- 03040 *Concrete O ass D (Bridge) 1. 500 1.500
CY 0. 000 0. 00
446. 26000 1. 500 669. 39
0675 601- 03540 *Concrete O ass DI (Deck Topping) 71. 000 71. 000
CY 0. 000 0. 00
336. 02000 71.000 23,857. 42
0680 602- 00020 *Rei nforcing Steel (Epoxy Coated) 7, 078. 500 7,078. 000
LB 0. 000 0. 00
2.44000 7,078. 000 17, 270. 32
CAT 0300 CURRENT AMI $ 169, 956.22 $ 0.00% 169, 780. 89

CAT NOO301 STR K-19-Q

0690 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 908. 000 908. 000
Sy 0. 000 0.00
3. 06000 908. 000 2,778.48



CONTI D C17665 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 17665- Bl D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: ES20504- 060 ESTI MATE NO 0009 16: 29: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO301 STR K-19-Q
0695 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 297. 480 297. 000
SY 0. 000 0. 00
132. 55000 297. 000 39, 367. 35
0700 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
308. 14000 0. 000 0. 00
0705 202- 00503 *Renoval of Portions of Present Structure 25. 300 25. 000
SY 0. 000 0. 00
123. 76000 25. 000 3,094. 00
0710 202- 00504 *Removal of Expansion Device 69. 300 69. 000
LF 0. 000 0. 00
10. 81000 69. 000 745. 89
0715 515-00120 *Wat er proof i ng (Menbr ane) 1, 020. 000 1, 020. 000
SY 0. 000 0. 00
12. 83000 1, 020. 000 13, 086. 60
0720 518-01002 *Bri dge Expansion Device (0-2 Inch) 0. 000 0. 000
LF 0. 000 0. 00
158. 84000 0. 000 0.00
0725 601- 03040 *Concrete O ass D (Bridge) 1. 250 1. 250
CcY 0. 000 0. 00
446. 26000 1. 250 557. 83
0730 601- 03540 *Concrete O ass DI (Deck Topping) 26. 500 26.500
CcY 0. 000 0. 00
336. 02000 26. 500 8, 904. 53
0735 602- 00020 *Rei nforcing Steel (Epoxy Coated) 561. 470 561. 000
LB 0. 000 0. 00
2. 44000 561. 000 1, 368. 84
CAT 0301 CURRENT AMI  $ 70, 008. 66 $ 0.00% 69, 903. 52
CAT NO0302 STR L-19-H
0740 202- 00240 *Renoval of Asphalt Mat (Pl aning) 0. 000 0. 000
SY 0. 000 0. 00
1. 45000 0. 000 0.00
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PCN: 17665- Bl D ESTI MATE RUN 05/ 09/ 2011
PRQJECT: ES20504- 060 ESTI MATE NO 0009 16: 29: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0302 STR L-19-H
0745 202-00425 *Renoval of Bridge Railing 809. 000 809. 000
LF 0. 000 0. 00
4. 33000 809. 000 3,502. 97
0750 202- 00504 *Renoval of Expansion Device 0. 000 0. 000
LF 0. 000 0. 00
10. 81000 0. 000 0. 00
0755 210- 00520 *Rebui | d Portions of Present Structure 1. 000 1. 000
SY 0. 000 0. 00
1, 118. 30000 1. 000 1,118. 30
0760 518-01002 *Bri dge Expansion Device (0-2 Inch) 0. 000 0. 000
LF 0. 000 0. 00
158. 84000 0. 000 0. 00
0765 518-03000 *Sawi ng and Seal i ng Bridge Joint 450. 000 428. 000
LF 0. 000 0. 00
11. 13000 428. 000 4, 763. 64
0775 606-11010 *Bridge Rail Type 10R 803. 000 803. 000
LF 0. 000 0. 00
74. 63000 803. 000 59, 927. 89

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0780 620-00002 Field Ofice (dass 2)

0785 620-00012

Field Laboratory (d ass 2)

0790 620-00020 Sanitary Facility

0.00$ 69, 312. 80

0. 00

4,764.08
0. 00

4,471.74
0. 00

1, 113. 00

CAT 0302 CURRENT AMI  $ 69, 557. 66 $
1. 000 1. 000
EACH 0. 000
4,764. 08000 1. 000
1. 000 1. 000
EACH 0. 000
4,471. 74000 1. 000
2.000 2.000
EACH 0. 000
556. 50000 2.000

CAT 0400 CURRENT AMI  $ 10,348.82 %

0.00$ 10, 348. 82

PRQJIECT TOTAL CURRENT AMI $ 5,454,598.79 $

6,275.50% 5,194, 127.98



